
VILLAGE OF BRIARCLIFF MANOR COMPREHENSIVE PLAN - PROJECT WORK SCHEDULE 
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1 Opinion Survey 
2             Dates: 12/7/05, 1/11/06, 1/26/06, 2/1/06, 2/9/06
3 April 06 completed
4
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1
Introduction 
Regional and Historic Context
Land Uses, Zoning, and Community Character
Village Population 
Natural Resources
Public Workshop 
Transportation 
Business Areas
Community Facilities, Parks, and Recreation

2 Draft Unified Plan: Review and Revisions 
3 CBD (Downtown) Concept Drawings 
4 Public Hearing (Comprehensive Plan Committee) 
5 Committee Transmittal of Plan to Trustees
6 On-going: Committee Meetings with Consultant, Internal 
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1
2
3
4 Adoption of 2007 Plan by Trustees

Neighborhood Meetings (5) 
Phase One Report: Review and Revisions 
On-going: Working Meetings with Committee 

6/28/2006
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Final Draft Plan 

SEQR
Public Hearing (Board of Trustees): 9/10, 11, 17

Plan Chapters 

Village Plan 

PHASE THREE: SEQR, PUBLIC HEARING and FINAL PLAN
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PHASE ONE: VILLAGE VISION 
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PHASE TWO: DRAFT PLAN 
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